### Hotel Management Project

#### March 03 to 14

NO.	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY	SUNDAY
1			WORK PLANIFICATION	WORK	REVIEW	WORK	REVIEW DELIVERY
Notas			Plan the division of labor and start defining database and sketches.	Work on database definition by the back-end team and work on sketch design by the front- end team.	First Sprint Review :o	Work on database definition by the back-end team and work on sketch design by the front- end team.	Delivery of database definition and page sketches.
2	WORK	WORK	REVIEW	WORK	REVIEW DELIVERY	WORK	REVIEW DELIVERY
Notas	Work on models and home page design	Work on models and home page design	First revision of models and home page design	Work on models and home page design	Delivery of models and home page design	Work on controllers and login and register design	First review of controller logic and delivery of login and register.

### Hotel Management Project

#### March 15 to 28

NO.	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY	SUNDAY
3	WORK	WORK	REVIEW DELIVERY	WORK	REVIEW	WORK	REVIEW DELIVERY
Notas	Work on controllers and hotel card design	Work on controllers and hotel card design	Second review of controllers and delivery of hotel card designs	Work on controllers and searchpage design	Third revision of drivers and searchpage design	Work on controllers and searchpage design	Controller delivery and searchpage design
4	WORK	WORK	REVIEW DELIVERY	WORK	REVIEW	WORK	REVIEW DELIVERY
Notas	Work on routes and endpoints and design of hotelPage	Work on routes and endpoints and design of hotelPage	First revision of the routes and delivery of the hotelPage design.	Work on routes and endpoints and design of profilePage	Second revision of the routes and revision of profilePage	Work on routes and endpoints and design of profilePage	Delivery of the routes and endpoints and design of the profilePage

## Hotel Management Project

#### From April 29th to May 12th

NO.	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY	SUNDAY
5	WORK	WORK	REVIEW DELIVERY	WORK	REVIEW	WORK	REVIEW DELIVERY
Notas	Work on payment page design and API testing.	Work on payment page design and API testing.	Delivery of payment page design	Work on the design of the history page and API testing.	Work on the design of the history page and API testing.	Work on the design of the history page and API testing.	Back-end and history page design delivery
6	WORK	WORK	REVIEW DELIVERY	WORK	REVIEW	WORK	REVIEW DELIVERY
Notas	work on admin page design and start working on front end coding.	work on admin page design and start working on front end coding.	Delivery of administrator pages and review of front end work	Front end work	Front end work	Front end work	Delivery of front end developments

Hotel Management Project

#### May 12 to 18

NO.	LUNES	MARTES	MIÉRCOLES	JUEVES	VIERNES	SABADO	DOMINGO
7	WORK	WORK	REVIEW	WORK	REVIEW	WORK	REVIEW DELIVERY
Notas	Front end work	END :D					